

GG1743565 Report

Suicide prevention model and its application in the municipalities of Lithuania [L1]

REPORT TYPE

Final

REPORT STATUS

Draft

Committee Members

Primary Contacts

Name	Club	District	Sponsor	Role
Vygintas Grinis	Kaunas	1462	District	Host
Georg Jensen	Gjøvik	2305	District	International

Host committee members

Name	Club	District	Role	Date Added
Kestutis Jacunskas	Anyksciai	1462	Secondary Contact	
Linas Dubickas	Vilkaviskis	1462	Secondary Contact	

International committee members

Name	Club	District	Role	Date Added
Knut Kvalvågnes	Hustadvika	2305	Secondary Contact International	
Bodil Hagen Sægrov	Gjøvik	2305	Secondary Contact International	

Project Objectives and Implementation

PROJECT OBJECTIVES

The Rotary Foundation approved global grant funding to be used for the following project objectives:

To create the background for sustainable and systematic suicide prevention by:

1. Developing the local community-based suicide prevention model derived from the algorithm of communication and cooperation among the local institutions at the front line of suicide acts, attempts and intentions with the help of the experts from academic institutions;
2. Implementing the model in selected 11 Municipalities by series of structured training addressed to the front line institutions (police, healthcare, education, social care, fire brigade, emergency, Municipality administration) as well as local communities and NGOs enabling them to act in an effective and coordinated way in suicide related emergency situations and have effective prevention tool. The Municipalities were selected based on statistical data from 2011-2016 years and the initiative of local administrations and Rotary clubs;
3. Supervisions for persons involved in trainings and implementation of suicide prevention model in the Municipality;
4. In cooperation with administrations of selected Municipalities enhancing accessibility of psychological help and elaboration of the model;
5. Monitoring and evaluation of the project implementation.

Inhabitants (total lives 353.110) in 99 elderships will benefit when functioning suicide prevention system and accessibility to psychological help will be implemented in territory of 11 Municipalities of Lithuania.

Have any of these objectives changed?

No

Have you made progress toward your project objectives?

Yes

Describe the progress you've made so far.

1. Research of the situations in 9 participated municipalities was realized. Local suicide prevention group was created in each municipality, legally authorized by the decree of the municipal administration director. Standing on the research results, human resources, intentions to participate in problem solving of all local institutions, involvement of the local Municipalities leaders and cooperation with the administrations of the Municipalities suicide prevention models was drafted during discussions between members of local suicide prevention group in each Municipality. In all Municipalities' suicides prevention algorithm was approved by the Councils and became legally used in the territory of the Municipality.
2. Training of "gate keepers" how to act, react, help when suicide risk appears or after suicide happen (at least 6 groups in each municipality) took part in period OCT 2018 – APR 2019. 1370 persons (social care workers, firefighters, community leaders and representatives, school staff, teachers, policeman's, church representatives and NGO members, medical staff and psychologists) was trained. Each participant received 8 hours certificate "Suicide Risk Assessment and First Psychological Assistance" issued by the Lithuanian University of Health Sciences Department of Health Psychology.
3. Supervisions completed in all municipalities with involvement of medical staff, psychologists, professionals of personal and public health care, members of local suicide prevention group or members of crisis management group. More as 410 specialists participated, active participation from municipalities was seen, algorithms was renewed and approved in the councils.
4. In 3 Municipalities (there was need to include one additional municipality due increased cases during last year of the project) individual psychologist consultations took part during FEB 2019 – NOV 2020 for local residents who are at risk of suicide or lost their loved ones after suicide happened. 166 inhabitants reserved help needed. Order No. V-859 of the minister of Health of the Republic of Lithuania "Approval of the Description of the

Procedure for Assistance to Suicide Victims Suffering from Suicide and Sufferers of Suicide Crisis” came into force since 1 FEB 2019, which is intended to regulate specialists’ responsibilities while working with suicidal people. Accordingly, elaborated drafts or approved early by the Council’s algorithms for Municipalities was corrected, to fill in responsibilities of the medical doctors described in several steps of the algorithms. Team of the psychologists, working in the project, organized consultations between themselves and proposed corrections of the algorithms.

5. The aim of the study was to find out the previous experiences of trainees with regard to suicide prevention, to clarify the subject’s attitudes on this topic and to evaluate the change in knowledge before and after the training. The study was conducted in 8 municipalities (Anyksciai, Druskininkai, Marijampolė, Panevėžys, Pasvalys, Silute, Tauragė and Vilkaviškis) where the trainings of the project was organized. One study group from each Municipality was randomly selected. The survey was carried out by means of a questionnaire before and after training in paper questionnaires. In sum, 172 specialists participated in the evaluation. Figures, tables and conclusions was presented in the first-year report. Second study “Evaluating the effectiveness of Suicide prevention training in Lithuanian municipalities” was realized during 2020. Results was presented in conferences and international events. Study presented in Supporting Documents.

PROJECT IMPLEMENTATION

Your grant application included plans for the following activities. Please report on each of your project activities below. If there were any additional activities during the project, please report each of them by clicking the Add an Activity button at the end of this section.

1. Research of the situation in the selected Municipalities and development of suicide prevention model

Duration

6 months

Status

Completed

Start Date

22/08/2018

Completion Date

27/06/2019

2. Implementing the model by series of training addressed to the front line institutions (police, healthcare, social care, education, emergency, etc.) and local communities

Duration

20 months

Status

Completed

Start Date

02/10/2018

Completion Date

12/04/2019

3. In cooperation with local governments enhancing accessibility of psychological help and elaboration of the model

Duration

22 months

Status

Completed

Start Date

01/09/2018

Completion Date

30/06/2020

4. Supervisions for persons involved in suicide prevention model implementation in the Municipalities

Duration

12 months

Status

Completed

Start Date

01/11/2019

Completion Date

31/10/2020

5. Volunteer visit from RAG on Mental Health Initiatives to help implement the project

Duration

6 days

Status

Completed

Start Date

13/09/2018

Completion Date

20/09/2018

6. Organize health focused event

Duration

2 months

Status

Completed

Start Date

30/09/2019

Completion Date

20/02/2020

7. Creating of project website, publishing of the project results

Duration

1 month

Status

Completed

Start Date

20/08/2018

Completion Date

20/09/2018

8. Project and Website content management

Duration

24 months

Status

Completed

Start Date

01/10/2018

Completion Date

31/10/2020

9. Monitoring and evaluation of the project

Duration

24 months

Status

Completed

Start Date

01/10/2018

Completion Date

31/10/2020

Supporting Documents

- 5_th_Project_Committee_meeting_22SEP2020.pdf

- After_supervisions_in_Vilkaviskis_mun__28SEP2020.jpg
- Conference-forum_26SEP2019.jpg
- Evaluating_the_Effectiveness_of_SUPREME_AIM_in_LT_municipalities_(report_II).pdf
- GG_in_Hamburg_RI_Convention.jpg
- Rotarians_in_Parliament_05DEC2019.jpg
- Supervisions_in_Akmene_munic__17OCT_2019.jpg
- Supervisions_in_Druskininkai_mun__12OCT2020.jpg
- Supreme_Aim_in_Seimas_20191205.docx
- Vilnius_Conf__on_Suicide_Intervention_Methods_30NOV2018.jpg
- meeting_with_vicemayor_of_Marijampole_21FEB2020.jpg
- www_supremeaim_rotary_lt.jpg

Measuring Success

How many people have directly benefited from the project?

353110

DISEASE PREVENTION AND TREATMENT

Impact measures

1. Number of medical and health professionals trained

Collection method	Frequency	Beneficiaries
Grant records and reports	Every year	100-499

RESULTS TO DATE

Collection Method	Frequency	Beneficiaries
Grant records and reports	Every year	1370

2. Number of recipients of disease prevention intervention

Collection method	Frequency	Beneficiaries
Grant records and reports	Every year	100-499

RESULTS TO DATE

Collection Method	Frequency	Beneficiaries
Grant records and reports	Every year	166

3. Number of communities reporting decrease in cases of disease(s) targeted

Collection method	Frequency	Beneficiaries
Public records	Every year	1-19

RESULTS TO DATE

Collection Method	Frequency	Beneficiaries
Public records	Every year	11

4. Number of health-focused events

Collection method	Frequency	Beneficiaries
Grant records and reports	Every year	100-499

RESULTS TO DATE

Collection Method	Frequency	Beneficiaries
Grant records and reports	Every year	400

Monitoring and evaluation

Here is the person or organization that was selected to monitor and evaluate impact measures

Person or organization

Lithuanian University of Health Sciences, Psychological Well-being and Health Education Centre
geroves.centras@lmsuni.lt
Tilzes str.15, LT-47181 Kaunas, Lithuania

Qualifications

Is a leading scientific organization in the country with qualified experts and longtime practice to participate in international projects, yearly collecting date information about suicides and making State reports and evaluations.

Has this person or organization changed?

No

Participants

SPONSOR PARTICIPATION

What roles and responsibilities did host sponsor members have?

District 1462 financed project, involved international partner D2305 and others 26 actors, among them 11 local Rotary clubs of the D1462 to take active role in the implementation; Created project committee (3 members from D1462 and 3 members from D2305), organized 5 skype meetings on the issues of the implementation of the activities; Rotary clubs of D1462 delegated members to local suicide prevention group formed in each 11 Municipality, that participate in the GG1743565 project; Providing supervising of the project, participated in the introduction meeting of each 11 Municipality, took part in annual meeting of RAGMHI in Hamburg Convention 2019 and presented project in the house of friendship. Issuing authorization and making payments to service providers according signed agreements, acts and invoices.

What roles and responsibilities did international sponsor members have?

International sponsor from D2305 regularly participated in the Project Committee meetings (held on 10 DEC 2018, 26 MAR 2019, 25 JUN 2019, 06 FEB 2020, 22 SEP 2020 – minutes of the meetings with questions discussed approved by both parties and presented on www.supremeai.rotary.lt); visited Anyksciai municipality on 20 APR 2018 and participated in the meeting with the authorities of the Municipal Government on the issues of suicide prevention; Organized meeting of Gjovic RC with participation of members from Anyksciai RC and by skype with primary contact from D1462 held on 18 MAY 2019; Regularly looking for project implementation plan and budget spending.

PARTNERS (OPTIONAL)

Add any Rotary clubs or districts that were involved in this project, other than the host and international sponsors or financial contributors.

No.	Type	Club name or district number
1.	Club	Anyksciai
2.	Club	Druskininkai
3.	Club	Kupiskis
4.	Club	Marijampole
5.	Club	Panevėžys
6.	Club	Pasvalys
7.	Club	Silute
8.	Club	Tauragė
9.	Club	Ukmerge
10.	Club	Vilkaviskis
11.	Club	Naujoji Akmene

COOPERATING ORGANIZATIONS

1. Anyksciai District Municipality

J.Biliuno 23, Anyksciai, Lithuania
Anyksciai
Lithuania

www.anyksciai.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Meeting of local suicide prevention group with contribution of vice chair of RAGMHI G.Jayaram took place on 17 SEP 2018. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „gate keepers“. 145 persons received 8 hours training on 24-26 OCT and 07-09 NOV 2018. Approved suicide prevention algorithm in the Municipal Council. 66 participants took part in supervisions on 17-18 OCT 2019.

2. Druskininkai Municipality

Vilniaus al. 18, Druskininkai, Lithuania
Druskininkai
Lithuania

www.druskininkai.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „gate keepers“. 142 persons received 8 hours training on 28 FEB, 01 MAR, 07 MAR 2019. Approved suicide prevention algorithm in the Municipal Council. 17 participants took part in supervisions on 12 OCT 2020 despite Covid-19 pandemic situation in the country. Local Interact club every year organizing suicide prevention event for the youth with active support of local RC.

3. Kupiskis District Municipality

Vytauto 2, Kupiskis, Lithuania
Kupiskis
Lithuania

www.kupiskis.lt

Describe how cooperating organizations participated in the project.

Additional 8 hours training of “gate keepers” was organized on 22 FEB 2019, participated 54 persons. Supervisions was organized for members of Crisis management group on 22 FEB 2019, participated 52 persons. 66 persons, residents of the municipality resaved individual consultations (average 6 hours each person depending on the case – attempts, after suicide of the family member, thoughts of suicide, others) of the Municipality completed during FEB 2019 – OCT 2020. Suicide prevention algorithm in the Municipal Council was approved before start of the project.

4. Municipality of Marijampole

J.Basanaviciaus a. 1, Marijampole, Lithuania
Marijampole
Lithuania

www.marijampole.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „gate keepers“. 154 persons received 8 hours training on 21 MAR, 03-04 APR 2019. On 21 FEB 2020 meeting with Marijampolė Deputy Mayor Artūras Visockis was organized to discuss achievements of the GG in municipality, members of local Rotary club participated and neighboring Vilakviskis RC as well. Supervisions took place the same day for members of the municipal suicide prevention and crisis management group and other specialists providing assistance to persons at risk of suicide.

5. Panevezys District Municipality

Vasario 16-sios 27, Panevezys, Lithuania
Panevezys
Lithuania

www.panrs.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 7 groups of „goal keepers“. 156 persons received 8 hours training on 26-27 MAR, 09 APR, 24-25 APR, 30 APR 2019. Approved suicide prevention algorithm in the Municipal Council. 75 participants took part in supervisions on 6-7 FEB 2020. Professionals were invited, who providing assistance to residents - clients at risk of suicide in their work and who have heard at least 8 acad. hrs. training to identify the threat of suicide and to provide assistance.

6. Pasvalys District Municipality

Vytauto Didziojo a. 1, Pasvalys, Lithuania
Pasvalys
Lithuania

www.pasvalys.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „gate keepers“. 130 persons received 8 hours training on 04 DEC, 12-14 DEC 2018 and 07 FEB, 14

FEB 2019. Approved suicide prevention algorithm in the Municipal Council. On 13-14 FEB 2020 supervision of the specialists of the project took place. The purpose of supervision was to discuss efficiency of suicide risk response algorithm in Pasvalys d., to self-assess the knowledge and skills of specialists required for effective recognition of suicide risk, ensuring safety and providing first emotional assistance and further assistance. 3 groups of specialists were formed (54 participants in total), Deputy Mayor of the Municipality Stanislovas Kiudis participated as well.

7. Silute District Municipality

Dariaus ir Gireno 1, Silute, Lithuania

Silute

Lithuania

www.silute.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „goal keepers“. 135 persons received 8 hours training on 11-12 APR 2019. On 28 NOV 2019 supervisions took place in Šilutė, the purpose of which was to provide an opportunity to analyze the provision of assistance in the case of intent or attempted suicide and in the event of suicide, as well as to promote cooperation between assistance providers. 37 participants from educational institutions, children's rights, social, health care, etc. participated in the supervisions.

8. Taurage District Municipality

Respublikos 2, Taurage, Lithuania

Taurage

Lithuania

www.taurage.lt

Describe how cooperating organizations participated in the project.

Activities started early in this municipality, round table discussion with participation of the Mayor Rtn. Sigitas Miciulis took part on 22 AUG 2018. Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 7 groups of „gate keepers“. 161 persons received 8 hours training on 5-7 DEC and 11-13 DEC 2018. Supervisions took part on 19-20 OCT 2020, participated 35 persons.

9. Ukmerge District Municipality

Kestucio a. 3, Ukmerge, Lithuania

Ukmerge

Lithuania

www.ukmerge.lt

Describe how cooperating organizations participated in the project.

Meeting of local suicide prevention group with contribution of vice chair of RAGMHI G.Jayaram took place on

18 SEP 2018. Supervisions was organized on 28 NOV 2018 and 13 DEC 2018 for 42 trained persons, repeating and analyzing all cases happened during last year. Suicide prevention algorithm in the Municipal Council was approved before start of the project. On 2 JUN 2020 remote supervisions (because Covid-19 pandemic in the country) took place for members of the municipal Crisis Management Group. 83 persons, residents of the municipality resaved individual consultations (average 6 hours each person depending on the case – attempts, after suicide of the family member, thoughts of suicide, others) of the Municipality completed during MAY 2019 – NOV 2020. All members of local RC received training on suicide prevention bases during 4 hours.

10. Vilkaviskis District Municipality

S.Neries 1, Vikaviskis, Lithuania
Vikaviskis
Lithuania

www.vilkaviskis.lt

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „goal keepers“. 153 persons received 8 hours training on 7-8 NOV, 14-15 NOV, 22-23 NOV 2018. On 15, 22, 23 MAY 2020 remote supervisions took place in Vilkaviškis for members of the psychological crisis management group and other professionals providing assistance to those at risk of suicide. A total of 32 participants took part in the supervisions. On 28 SEP 2020 continuation in live meeting took place with 14 specialists. 17 persons, residents of the municipality resaved individual consultations (average 6 hours each person depending on the case – attempts, after suicide of the family member, thoughts of suicide, others) of the Municipality completed during JUN – NOV 2020. Meeting with Vice Director Rtrn. Daiva Rikliene of the municipality took place on 28 SEP 2020, results and continuation of the activities was discussed.

11. Akmene District Municipality

L.Petraviciaus a. 2, Naujoji Akmene, Lithuania
Naujoji Akmene
Lithuania

Describe how cooperating organizations participated in the project.

Created local suicide prevention group, appointed team leader from Municipality, issued authorization and ensured favorable conditions for its operations. Collected initial information about situation and needs in the territory of Municipality that was used by experts to develop suicide prevention algorithm draft for this Municipality. Announced about beginning of the project activities in this Municipality, initiated and collected 6 groups of „gate keepers“. 140 persons received 8 hours training on 2-3 OCT 2018. Supervisions was organized on 30 MAY 2019 for 71 persons from care and public health, education specialists, social workers, representatives of the administration, and specialists working in elderships. All cases happened during last half year was deeply analyzed. Suicide prevention algorithm was approved in the municipal council as well.

Project Expenditures

Grant amount:

91,700 USD

Expense log

Date	Description	Category	Amount (USD)
11/06/2019	Accordinging service contracts with scientists from Lithuanian University of Health Sciences	Monitoring/evaluation	1252.00
25/05/2019	Service contracts with psychologists with European qualification standard (EuroPsy)	Personnel	3520.00
13/06/2019	Service contracts with psychologists with European qualification standard (EuroPsy)	Training	39999.00
30/05/2019	Service contracts with psychologists with European qualification standard (EuroPsy)	Personnel	1950.00
30/05/2019	Meal, travel (fuel, bus, train) and accommodations (hotel) of suppliers	Travel	2498.00
25/05/2019	Service contracts with psychologists with European qualification standard (EuroPsy)	Personnel	1029.00
12/10/2018	Reimbursement of RAGMHI vice chair G.Jayaram visit to Lithuania	Travel	2484.00
14/09/2018	New oriental roll up w850x2000 of the GG project	Publicity	61.00
20/09/2018	Creation of the	Publicity	1500.00

	GG1743565 project website www.supremeaim.rotary.lt		
28/04/2019	Website content management	Project management	1254.00
16/11/2020	According service contracts with scientists from Lithuanian University of Health Sciences	Monitoring/evaluation	1962.00
28/11/2019	Service contracts with psychologists with European qualification standard (EuroPsy)	Personnel	4400.00
05/08/2020	Service contracts with psychologists with European qualification standard (EuroPsy)	Personnel	8739.00
05/08/2020	Meal, travel (fuel, bus, train) and accommodations (hotel) of suppliers	Travel	915.00
22/11/2020	Service contracts with psychologists with European qualification standard (EuroPsy)	Personnel	13588.00
12/02/2020	Organizer of the congress "Suicide prevention results in Lithuania"	Publicity	3564.00
02/08/2020	Website content management	Project management	2868.00
09/10/2018	Reimbursement of RAGMHI vice chair G.Jayaram visit to Lithuania	Travel	103.00

Expense summary

Category	Budget (USD)	Expenses (USD)	Variances (USD)
Monitoring/evaluation	3200.00	3214.00	(14.00)
Personnel	30100.00	33226.00	(3126.00)
Project management	4300.00	4122.00	178.00
Publicity	4500.00	5125.00	(625.00)
Training	42500.00	39999.00	2501.00
Travel	7100.00	6000.00	1100.00
Totals:	91700.00	91686.00	14.00

Did your project have any unexpected or unusually large variances?

No

Will you return unused funds to the Foundation?

No

Financial Details

PROJECT BANK STATEMENTS

Upload bank statements from the project bank account to show all project-related transactions, including deposits and withdrawals. In addition to the bank statements, you can also upload a financial ledger. For scholarships, please attach receipts for any expenses over \$75.

Supporting Documents

- Extract_GG1743565_account_01JUN2018-23NOV2020.pdf

FINANCIAL MANAGEMENT

Who is in charge of the project's financial management?

Primary contact Vygintas Grinis and D1462 Finance committee chair Valentinas Vaskevicius

Please describe the project's financial management, including record keeping, inventory, payment authorizations, and conversion of funds.

All records (agreements with suppliers, service providers, vendors, invoices, services reception- transfer acts) with original signatures are kept in GG1743565 project paper fails and in PDF files in Vygintas Grinis computer memory. Copies of signed acts and invoices also kept in the computer memory of D1462 Finance committee chair. Vygintas Grinis issue authorization to make payment, Valentinas Vaskevicius executes payments, printing bank reports of transactions.

Were there any challenges in managing the project funds?

No

PROJECT INCOME

Did your project generate any income through sales, interest, or other sources?

No

Authorizations

YOUR AUTHORIZATIONS

Primary contact

By authorizing this report, I confirm that, to the best of my knowledge, these grant funds were spent according to Foundation guidelines and that all of the information contained in this report is true and accurate. Original receipts for all expenses incurred will be kept on file for at least five years, or longer if required by local law, in case they are needed for auditing purposes.

Grant reports and supporting documentation should not include personal data (name, contact information, age/date of birth, health/medical data, or other identifying information) or images of anyone who is not authorizing this report unless (a) it is requested by the Foundation and (b) written consent of the individual (or their parent or legal guardian) is provided to the Foundation. If such personal data is inappropriately included, it may cause delays in the grant process while the Foundation complies with Rotary's Privacy Policy.

I also understand that all photographs, video and other media submitted with this report will become the property of Rotary International and will not be returned. I represent and warrant that I own all rights in the photographs, video and other media, including copyrights, and that all persons (or their parents if they are minors or lack legal capacity) appearing in such photographs, videos and other media have given me their unrestricted written consent to license use of their images/likenesses to Rotary International. I hereby grant Rotary International and The Rotary Foundation (collectively, "Rotary") a royalty-free, worldwide, perpetual, irrevocable license and right to use, publish, print, reproduce, edit, broadcast, webcast, display, distribute, modify, create derivative works from, sublicense and publicly perform, the photographs, video and/or media now or at any time in the future, in Rotary International publications and materials, and for promotional purposes in any form, medium or technology now known or later developed. I represent, warrant and agree that Rotary shall have the universal right to license use of your photograph, video, and/or other media in order to promote Rotary programs, including grants and scholarships without liability.

Sponsor

By authorizing this report, I confirm that, to the best of my knowledge, these grant funds were spent according to Foundation guidelines and that all of the information contained in this report is true and accurate. Original receipts for all expenses incurred will be kept on file for at least five years, or longer if required by local law, in case they are needed for auditing purposes.

Grant reports and supporting documentation should not include personal data (name, contact information, age/date of birth, health/medical data, or other identifying information) or images of anyone who is not authorizing this report unless (a) it is requested by the Foundation and (b) written consent of the individual (or their parent or legal guardian) is provided to the Foundation. If such personal data is inappropriately included, it may cause delays in the grant process while the Foundation complies with Rotary's Privacy Policy.

I also understand that all photographs, video and other media submitted with this report will become the property of Rotary International and will not be returned. I represent and warrant that I own all rights in the photographs, video and other media, including copyrights, and that all persons (or their parents if they are minors or lack legal capacity) appearing in such photographs, videos and other media have given me their unrestricted written consent to license use of their images/likenesses to Rotary International. I hereby grant Rotary International and The Rotary Foundation (collectively, "Rotary") a royalty-free, worldwide, perpetual, irrevocable license and right to use, publish, print, reproduce, edit, broadcast, webcast, display, distribute, modify, create derivative works from, sublicense and publicly perform, the photographs, video and/or media now or at any time in the future, in Rotary International publications and materials, and for promotional purposes in any form, medium or technology now known or later developed. I represent, warrant and agree that Rotary shall have the universal right to license use of your photograph, video, and/or other media in order to promote Rotary programs, including grants and scholarships without liability.

AUTHORIZATION SUMMARY

Primary contact authorizations

Name	Club	District	Status
Vygintas Grinis	Kaunas	1462	
Georg Jensen	Gjøvik	2305	

Sponsor authorizations

Name	Club	District	Status
Gunnar Kvalsund	Giske	2305	
Andrius Barniškis	Klaipėdos Senamiesčio	1462	